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Y PURSUANT TO SPO/ADP/PROGRAM DIRECTOR DISCUSSIONS IN COL GEARY'S
OFFICE 27 AUG 65, REQUEST THE CONTRACTOR BE AUTHORIZED TO PROCEED
VITH MOD EFFORT STATED IN REPORT NBR SP87#F DID 24 JUN 65, CONVERSION
OF 11 FOG U-2A°S TO U-2C-J75 CONFIGURATION., SCOPE OF WORK STATED

IN SPB78F IS AS MODIFIED PER MEETING OF 27 AUG 65 IN COL GEARY'S
 OFFICE. EXPENDITURE OF FUNDS FOR INITIAL CONTRACT EFFORT IS LIMITED
SO — ' |

AT EARLIEST CONVENIENCE.

RECOMMEND CONTRACTING OFFICER NEGOTIATE THIS TASK
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